Waestfield Phase 3
Victoria Avenue - Oversize Pavement and Waterline
Graham Road to End of Westfield Phase 3

Engineer's Estimate

August 9, 2001

s—

treets
1.|Prepare site 10000.00 10,000.00 0.00
2.|Excavation 17748.50 13,772.50 3,976.00
3.|Lime Stabilized Subgrade 21276.00 15,174.00 6,102.00
4.]Curb and Gutter 17434.35 15,560.10 1,874.25
5.|Reinf. Conc. Intersection - 38' street 4950.00 4,950.00 0.00
6.|Reinf. Conc. Intersection - 27' street 8600.00 8,600.00 0.00
7.|Crushed Limestone Base 48391.00 29,018.25 19,372.75
8.|HMAC Pavement 24871.00 24.871.00 0.00
9.|Sidewalk 36462.50 32,307.50 4,155.00
10.|Striping Victoria Avenue 4000.00 0.00 4,000.00
11.|Seeding 662.90 561.75 101.15
Subtotal for Streets 194,396.25 154,815.10 39,581.15
Drainage
1.{Single Inlet - 5' 2150.00 2,150.00 0.00
2.|Corner Inlet 8250.00 8,250.00 0.00
3./18" RCP 1856.00 1,856.00 0.00
4.121" RCP 9112.00 9,112.00 0.00
5.]124" RCP 10138.00 10,138.00 0.00
6./30" RCP 11543.00 11,543.00 0.00
7.|1Dry Rip-Rap 858.00 858.00 0.00
8.{Culvert -3 bbl. 6x5 Box - 108000.00 96,500.00 11,500.00
Subotal for Drainage 151,907.00 140,407.00 11,500.00
Water
1.|C900 PVC DR14 Waterline i 29700.00 21780.00 7,920.00
2.ICI 52 Ductile Iron Waterline w/restrained ji 7031.20 5640.00 1,391.20
3.18" C900 PVC DR14 Waterline - Branch 1848.00 1306.80 541.20
4.|Tie into existing 12" Waterline 1755.00 1930.00 -175.00
5.|MainX8" MJ Tee 325.00 260.00 65.00
6.|MainX6" M.J. Tee 945.00 750.00 195.00
7.111-1/4° Bend 1560.00 1040.00 520.00
8.|Gate Valve on main line 4700.00 2070.00 2,630.00
9.{8" Gate Valve on branch 690.00 690.00 0.00
10.|Blowoff w/riser 585.00 550.00 35.00
11.|Trench Safety 932.80 932.80 0.00
Subtotal for Water 50,072.00 36,949.60 13,122.40
Incidentals
1]Staking and Layout 6000.00 6000 0.00
2|Silt and Erosion Control 1500.00 1500 0.00
Subtotal for Incidentais 0.00
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Subtotal for All

64,203.55

Contingency 6420.36

Total for All $70,623.91
Prepared b
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David R Mayo, PE
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